5/7 CALIFORNIA CHANGE ORDER (CO) CO No.: 00024.9

High-Speed Rail Authority

TITLE: Haz Mat Abatement COP 88.13 -5 Sites DATE: 02/16/2018
PROJECT: Construction Package No. 2-3 CONTRACT NO: HSR13-57

CONTRACTOR: Attn: Michael Costa
Dragados / Flatiron Joint Venture
1775 Park St, Bldg 75
Selma, CA 93662

DESCRIPTION OF CHANGE:
Provide Hazardous Material Abatement for the 5 Properties described in DFJV Letter No. DFJV-HSR-1038.

Per Book I, Part B.2 - General Provisions (GP), Section 43.0, "Hazardous Material", this change order includes the
compensation for direct remediation costs excluding overhead, delay damages, and profit.

:’ayment Description Quantity i : Net Amount  Adj.
tem
(Days)

$6,522.77

$6,522.77

Hazardous Material Abatement at 2413 Nebraska
Avenue, Fresno, CA (FB-10-0396) at an agreed
lump sum.

00002 Hazardous Material Abatement at 24317 5% 1.0 LS $3,187.20 $3,187.20 0
Avenue, Corcoran, CA (FB-16-0309) at an agreed
lump sum.

00003 Hazardous Material Abatement at 7480 Davis 1.0 LS $25,893.55 $25,893.55 0
Avenue, Selma, CA (FB-10-0477) at an agreed
lump sum.

00004 Hazardous Material Abatement at 7750 Davis 1.0 LS $34,604.59 $34,604.59 0
Avenue, Selma, CA (FB-10-0476) at an agreed
lump sum.

00005 Hazardous Material Abatement at NE Comer of 1.0 LS $39,486.49 $39,486.49 0
Fargo Avenue at 72 Avenue, Hanford, CA (FB-16-
0058) at an agreed lump sum.

00006 Construction Safety during Hazardous Material 1.0 LS $2,837.63 $2,837.63 0
Abatement at above sites at an agreed lump sum.
00007 Bond and Insurance 1.0 LS $4,223.24 $4,223.24 0
Total: $116,755.47 0
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CALIFORNIA .
HiabSpeed Reil Authority CHANGE ORDER (CO) CO No.: 00024.9

TITLE: Haz Mat Abatement COP 88.13 -5 Sites DATE: 02/16/2018
PROJECT: Construction Package No. 2-3 CONTRACT NO: HSR13-57

Release of Claims

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain
unchanged and in full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the
Contract time and Contract amount and constitutes a mutual accord and satisfaction of all claims, current or future, of
whatever nature caused by or arising out of the facts and circumstances surrounding this Change Order including, but not
limited to, direct, indirect and consequential costs; additional time for performance; and the impact of the modifications
specified in this Change Order, alone or taken with other changes, on the unchanged Work.

Contractor's Sworn Certification
By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under
penalty of perjury (under the laws of California, executed in Fresno, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all
known and anticipated impacts or amounts that may be incurred as a result of the event or matter giving rise to such

proposed change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely
represented.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is
justified as to entitlement and amount of money and/or time requested and has no reason to believe and does not believe
that the factual basis for the Subcontractor's claim is falsely represented.

Subcontractor's Sworn Certification(s):

Attached as [indicate
"none" if no such Subcontractors are involved] are sworn certifications from each Subcontractor involved in the Work or

event contemplated by this Change Order in the form above.

Dragados / Flatiron Joint Venture
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Michael Costa - Project Director
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